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Disclaimer 
 
The content in this deliverable expresses the views of the authors and the 

CCSAFS Consortium and does not necessarily reflect the views of the European 

Commission. The European Commission is not liable for any use that may be 

made of the information contained herein. 
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1.  Purpose of the Monitoring and Quality Assurance Plan  

This Quality Assurance Strategic Plan (QASP) is aimed at establishing criteria, tools 

and procedures for monitoring and evaluating the project in terms of both processes, 

practices in line with the project aims and objectives, the methodologies and strategies 

adopted, the timeframe of deliverables, and the budget. In particular, the purpose of the 

QASP is to identify processes that will be applied to assure quality, define roles and 

responsibilities to ensure a successful project and deliverables, provide CCSAFS 

management with indicators to allow them to take appropriate decisions, and to track 

and report on project progress. It is led by the University of Crete (P1), the Coordinating 

Institution, with close support from local coordinators and all CCSAFS involved staff.  

Monitoring and Quality Assurance addresses three levels: 1) at the design level, 2) at 

the development level and 3) at the implementation level. It necessitates the coordinated 

efforts of many individuals, such as those who will generate information and those who 

will use the information or make decisions based on that information. These individuals 

include: project members, project coordinators, work package leaders, stakeholders, 

project staff etc. In addition, peer reviewers and individuals with varied expertise 

ensured that critical issues for the success of the project are sufficiently addressed, thus 

helping to minimize problems during planning, implementation and evaluation. As such 

the Monitoring and Quality Assurance cut across all the works but more specifically,   

it reflect four project deliverables, namely: D1.2 (Project management and 

communication plan); D1.3 (Biannual progress reports); D7.1 (Internal quality 

assurance plan) and D7.2 (External quality assurance plan). 

2. The monitoring and quality assurance strategy 

The focal point of quality assurance and control within the CCSAFS project will be the 

deliverables. At the first partner meeting (kick-off meeting), the consortium discussed 

the standards and quality indicators as defined in the earlier stage in the Consortium 

Agreement: 

 Work package leaders will be responsible for ensuring that the agreed deadlines 
for submitting the deliverables are met. 

 All deliverables will be discussed and approved by the consortium at the partner 
meetings. 

 All deliverables in English will be professionally proof-read and edited. 

 Project communication (as defined in the description of the WP1 (D1.2). 

 Conflict resolution and the decision making process will define the procedure 
used to resolve problems at an earlier stage, determine proper handling of 

problems, etc. 

Thus, all CCSAFS project activities and outputs are subject to evaluation in this work 

package. Such evaluation is diagnostic, formative and summative. Our strategy is that 

evaluation is approached as an integral part at beginning, during and by the end in the 

following way:  
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1. Diagnostic evaluation at the beginning has been described at the design phase 

through the situation analysis. 

2. Formative evaluation continues during development, peer reviewing (internally 

and externally), accreditation and pilot implementation. The evaluation methods 

include: self-assessment, peer assessment and impact studies to measure the 

effectiveness of curriculum. This kind of evaluation allows identification of 

eventual weaknesses of the project and, consequently, identification of 

opportune adjustments. 

3. Summative evaluation consists in a conclusive quality judgement aimed at the 

assessment of the project and its final results in terms of the aims and objectives 

set and in line of its time frame and budget. It may be also the starting point for 

the planning of future activities. 

 

The PDCA approach, that is, plan–do–check–act cycle (Figure 1)- a four–step 

model for carrying out the monitoring and quality assurance of the CCSAFS project 

has been adopted. Just as a circle has no end, the PDCA cycle should be repeated 

again and again for continuous improvement. In this way, the three levels, 

diagnostic, formative and summative work interactively until the end product meets 

the expected results. In this way, all project deliverables, although they are 

developed in accordance to the timeframe set, they are subject for improvement 

until the end of the three-year project.  

 

Figure 1. The CCSAFS PDCA approach to monitoring and quality assurance 
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PLAN 

The “Plan" phase of PDCA for the CCSAFS quality assurance covers: 

 Defining the problem or issue that requires redress 

 Allocating responsibilities 

 Planning of how you will monitor the progress and the effectiveness of the change 

 Planning about unexpected problems 

 Reflection on and interpretation of relevant information concerning the existing 

process – this should be drawn from as wide a range of sources as possible and 

Include information from clients and stakeholders 

 Data collection to determine the problem in terms of deviance from the ideal state 

 Ascertaining the root cause for the problem or issue 

 Evaluating the various possible interventions to solve the problem and their 

possible outcomes 

 Selecting the best possible intervention 

 Scheduling the corrective process by planning for resources, determining people 

responsible for the corrective action 

 Mapping the corrective process through various tools 

 

DO 

The “Do" phase of PDCA for the CCSAFS quality assurance concerns  

• document the activities of implementation 

• implementation of the selected solution to reduce the deviation or solve the 
issue.  

• consultations for the adopted quality intervention 

• carry out the change or new practice 

CHECK 

The “Check" of PDCA for the CCSAFS quality assurance entails: 

• Monitoring the progress and effectiveness of the change according to the plan 

• Recording of observations and results (planned and unexpected) in comparison 
with the project goals, measures and objectives. 

• Comparing the product specifications against defined standards.  

• Use of statistical tools to understanding the nature of variation in terms of what 
worked, what did not work, and the lessons learned from the experience. 

ACT 

The “Act" phase in PDCA for the CCSAFS quality assurance entails:  

• What did the information collected tell us about the effectiveness of the change?  

• What can be done to improve the process further? How can the change be 

refined?  

• What lessons have we learned that can be used for further improvement? How 
Can these lessons be communicated to project partners and stakeholders? 

• standardization of the successful solution and adopting the same for wholesale 
process improvement; 

• Involving multiple stakeholders in the changed process  
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3. Roles for monitoring and quality assurance 

The roles for monitoring and quality assurance of the CCSAFS project reflect the 

structure of the project management as shown in Figure 2. As the project covers 

a wide range of topics ranging from community engagement to requirements 

analysis to implementation and support, the need arises to collaborate and manage at 

levels that span several work packages. This generates four groups of bodies: 

 

At the top level, the C C S A FS  project coordination is led by the University of 

Crete (P1) and the Project Coordinator. The Project Coordinator (PC) is responsible 

for unbiased and timely management of communication among the Project and 

EC, under the advice of the Project Office (PO). Project Coordinator is the official 

link between the CCSAFS project and the European Commission. The PC will set up 

a CCSAFS Project Office. On behalf of the Project Coordinator the CCSAFS Project 

Office will handle all financial and other operational matters of the project. 

 

3.1 Project Coordinator (PC) 

The Project Coordinator represents the CCSAFS consortium towards the European 

Commission in technical, legal, and administrative matters. The main responsibilities 

are: 

 manage the delivery and the flow of administrative and financial documents; 

 manage the release of deliverables and reports to the Commission; 

 organise all project meetings (i.e. sending interim reports, meetings minutes, 

etc.) seeking to minimize time and expenses; 

 maintain a high level of communication within the consortium.  
 

The Decision Making Structures, a set of three boards with an varying degree and 

authority to take decisions in the context of the project: The Project Management Board 

consisted of representatives from all consortium members is the ultimate instrument 

of decision making and conflict resolution within the project. The QA and Risk 

Management Task Force – The team that monitors and alerts on project progress and 

results’ quality. The Project Management Board 

 

The Project Management Board consists of one delegate from each partner (the contact 

person) and is chaired by the Project Coordinator. The PMB has the following 

responsibilities: 

 The PMB is the formal decision-making body of the consortium. 

 Quality Monitoring: The PMB decides on the acceptance/rejection of 
deliverables 

 Conflict Resolution: If necessary, the PMB will resolve conflicts by majority 

voting 

 Coordination of internal and external project activities 

 Assessment of the progress of the entire project (comparison planned vs. 
realized work) and taking corrective actions, if necessary. 
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The PMB meets at least once a year and will be chaired by the PC. Additional PMB 

meeting may be called by the PC, or at request of partners. Decisions will be taken by 

consensus whenever possible; only in case of conflict decisions will be taken by voting. 

Each partner will have one (1) vote and majority (2/3) of votes will be needed. Video 

conference or Skype-meetings might be used whenever possible to reduce travel 

expenses. In addition, the PMB will monitor the technical direction of the project, 

approve all major technical decisions, decide and approve any budget variances. 

3.2 Work Package Management (WPM) 

The Work Package Leaders are the experts who manage the individual work packages 

(WP). At the start of the work, each work package leader sets quality standards for each 

public deliverables, and describes the process by which he will ensure the quality of the 

product. Before submission of the deliverable the work package leader organizes the 

internal and external review and ensures that suggestions for improvements are dealt 

with. The WP leaders will also coordinate the contributions of the respective WPs to 

the annual project review reports and the final project report. WP meetings and inter-

WP meetings will be arranged when it is deemed necessary and will be combined with 

PMB meetings if possible. In order to facilitate this, all WP leaders are also PMB 

delegates. Under the coordination of the PC, WP leaders will be in charge of: 

 Leading technical progress in order to ensure the WP goals are met on time and 
within budget restrictions. 

 Having the expected deliverables on time 

 Ensuring efficient communication within the participants in the WP and 
between WPs 

 

Finally, in each partner country, a local coordinator has been assigned with the 

responsibility of coordinating the local partners, initiates activities in monitoring and 

quality assurance and collecting monitoring and quality assurance data and information. 

The inter-institutional team also plays a critical role in monitoring and quality 

assurance. 
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Figure 2. CCSAFS management structure 

4. The QA and Risk Management 
 
The Risk Management Plan lists potential risks that may occur during the project 

lifecycle. Early identification of these potential risks to the project will help project 

management team to help to elaborate appropriate solutions and adjustments in time.  

In general, internal and external risks as well as other issues that might affect the 

progress of the project are also critical to be addressed. Risk is a measure of the inability 

to achieve overall project objectives within defined cost, schedule, and technical 

(performance and quality) constraints. Each WP leader will report to the Project 

Coordinator any risk situation that may affect the accomplishment of the objectives 

properly and in time. In these cases, the Project Management Board (PMB) will be 

consulted. The PMB will establish plans to reduce the impact of risk occurring. 

Responses may include:  

Based on the analysis of the likelihood/probability and consequences of a risk event, 

risk ratings can be assigned as of: Low, Moderate, or High (Figure 3). Low risk has 

little or no potential to obstacle the project’s planning and implementation. Moderate 

risk may cause some problems such as, disruption of schedule, or degradation of 

performance and/or quality, and thus special action and management attention may be 

required to control acceptable risk. Finally, high risk is likely to cause significant 

disruption of schedule, or degradation of performance and/or quality. To avoid such an 

event, significant additional interventions are required to control acceptable risk.  
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Probab. 

 

Impact 

 

Counter-measures 
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Figure 3: Risk rating 

Impact 

 High – Risk that has the potential to greatly impact 
project cost, project schedule or performance 

 Medium – Risk that has the potential to slightly 
impact project cost, project schedule or 

performance 

 Low – Risk that has relatively little impact on cost, 
schedule or performance 

 

Each major risk (those falling in the Red & Yellow zones) will be assigned to a project 

team member for monitoring purposes to ensure that the risk will not “fall through the 

cracks”. For each major risk, one of the following approaches will be selected to address 

it: 

Avoid – eliminate the threat by eliminating the cause 

Mitigate – Identify ways to reduce the probability or the impact of the risk 

Accept – Nothing will be done  

Transfer – Make another party responsible for the risk (buy insurance, outsourcing, 

etc.) 

 

For each risk that will be mitigated, the project team will identify ways to prevent the 

risk from occurring or reduce its impact or probability of occurring.  For each major 

risk that is to be mitigated or that is accepted, a course of action will be outlined for the 

event that the risk does materialize in order to minimize its impact. Possible risk 

indicators are in the project LG????  A template for responding to risks is the following.  
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Responding to Risk Worksheet 

 

Risk Mitigation Strategies Implementation 
List of the risks List each of the mitigation 

strategies chosen for each risk 

Who will be responsible 

to carry out the 

mitigation strategies 

   

   

   

   

   

   

   

   

   

   

   

   

   

 

 

5. Risk Handling and Monitoring  

After the project’s risks have been identified and assessed, the approach to handle each 

significant risk must be developed, using appropriate monitoring and techniques for 

handling the emergent risks. The person responsible for implementing and tracking risk 

handling is the PC and the WP leaders. Risk monitoring systematically tracks and 

evaluates the performance of risk-handling actions. It is part of the Project 

Coordinator’s task and the Work Package Leaders’ function and responsibility.  

6. Internal monitoring and quality assurance 

The methodologies for collecting monitoring and quality assurance information are 

based on various methods such as: 

6.1 Progress biannual and monitoring report 

CCCSAFS BIANNUAL ACTIVITY REPORT 

[Insert Partner Institution Name] 

[Insert Period Covered] 
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Progress Against Milestones 

[Insert key milestones achieved to date 

Insert key activities/outputs undertaken/occurred during the period covered] 

 

 

 

 

 

 

 

 

Variations 

[Insert milestones missed/delayed and likely impact on the project 

Justify variations occurred] 

 

 

 

 

 

Current Problems & Risks 

[Insert problems and risks occurred during the period covered and any remedial actions taken] 
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Anticipated Problems & Risks 

[Insert any anticipated problems and risks that may hinder the project progress as well as any 

suggestions to remedy them] 

 

 

 

 

 

Additional Information of Notable Achievements 

[Provide additional information including the impact and value of the work achieved] 

 

 

 

 

 

 

Details on Capacity Building 

Number of academic staff from the partner country’s Higher Education 

Institutions  (professors, assistants with teaching tasks, etc.)  

trained/retrained to the date of the report submission: 

 

Male 

 

 

Female 

 

 

 

Male 
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Number of non-academic staff from the partner country’s Higher Education 

Institutions (librarians,  staff from the International Office, IT specialists, etc.) 

trained/retrained to the date of the report submission: 

 

Female 

 

 

Number of staff from the partner country’s non Higher Education 

Institutions  (enterprises, NGOs, Chambers of Commerce, Government, local 

administration, etc.) trained/retrained to the date of the report submission: 

 

Male 

 

 

Female 

 

Number of students from the partner countries who have attended 

programmes/courses developed in the framework of the project to the date 

of the report submission: 

 

 

Male 

 

 

 

Female 

 

 

Communication Strategy- Achievements 

[Provide information on the dissemination of the project results]  

 

 

 

Communication Strategy- Forthcoming 

[Provide information on how you intend to communicate the results of the project in the next 

period]  
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6.2 Monitoring CCSAFS project activities 

 

The following table shows the implemented activities up to the 5th quarter   

 

No ACTIVITY MILESTONES YEAR ONE YEAR TWO YAAR THREE 

  1stQ 2ndQ 3rdQ 4thQ 5thQ 6thQ 7thQ 8thQ 9thQ 

 

1 

Kick-off 

meeting & CA 

Awareness of 

roles & 

responsibilities 

X         

 

2 

Project 

management/ 

communication 

plan 

Four project 

management 

meetings  

X X X X X     

 

3 

Biannual 

progress reports 

Three biannual 

reports 

X X X X      

 

4 

Barriers & 

drivers for 

stakeholders’ 

inputs 

Mapping 

barriers & 

drivers  

X         

 

5 

Stakeholders’ 

surveys & 

CCSAFS 

competences 

Report on 

“Voice of the 

Client” survey 

X X        

 

6 

Colloquia for 

strengthening 

stakeholders’ 

inputs 

6 colloquia (3 in 

each PC) 

completed 

X X X       

 

7 

Guidelines for 

strengthening 

stakeholders’ 

inputs 

The CCSAFS 

Toolkit made 

available 

 X        

 

8 

Training needs 

assessment 

Mapping 

training gaps  

X         

 

9 

Trainee staff 

selection 

45 trainee staff 

selected 

X         

 

10 

Training 

sessions (NTW 

& RW) 

2 National 

Training 

Workshops & 2 

Regional 

Training 

Workshops 

X X X X      

 

11 

Continuous 

online capacity 

building 

Blended 

learning 

environment & 

LMS developed 

   X X     
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12 

CCSAFS 

program 

structure and 

courses 

A 120 ECTS 

MSc in 

CCSAFS 

structured 

 X X       

 

13 

 

CCSAFS course 

syllabi & course 

modules 

15 (6 core & 9 

optional) course 

syllabi/modules 

developed  

 X X X X     

 

14 

Validation and 

approval of 

CCSAFS MSc  

MSc in 

CCSAFS 

validated & 

approved 

internally. 

National 

validation in 

progress 

   X X     

 

15 

Centers of 

Excellence for 

CCSAFS 

8 Centers of 

Excellence 

established 

   X X     

 

16 

Blended 

learning labs 

5 ICT labs 

established 

   X X     

 

17 

CCSAFS 

blended 

learning & LMS 

Blended 

learning for all 

courses backed-

up by a LMS 

available 

   X X     

 

18 

Internal quality 

assurance plan 

Internal 

monitoring/peer 

reviewing 

 X X X X     

 

19 

External quality 

assurance 

Appointment of 

external 

evaluators & 

development of 

assessment 

rubric  

   X X     

 

20 

Dissemination 

& sustainability 

plan 

Report on 

dissemination 

plan and 

activities 

X X X X X     

 

21 

Project website 

& associated 

social media 

CCSAFS 

Website 

established & 

social media 

used 

X X X X X     
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The following table shows the expected activities by the end of the CCSAFS project 

No ACTIVITY MILESTONES YEAR ONE YEAR TWO YAAR THREE 

  1stQ 2ndQ 3rdQ 4thQ 5thQ 6thQ 7thQ 8thQ 9thQ 

 

1 

Final project 

report 

         X 

 

2 

Training 

sessions (NTW 

& RW) 

     X X    

 

3 

Continuous 

online capacity 

building 

     X X X X X 

 

4 

 

Validation and 

approval of 

CCSAFS MSc 

     X X X X X 

 

5 

CCSAFS 

blended learning 

& LMS 

     X X X X X 

 

6 

Call for MSc 

applications and 

selection 

     X X X X X 

 

7 

CCSAFS 

implementation 

plan 

     X X    

 

8 

Pilot & full 

assessment of 

CCSAFS MSc 

program 

     X X X X X 

 

9 

Feedback for 

further 

improvement 

     X X X X X 

 Internal quality 

assurance plan 

     X X X X X 

 

10 

External quality 

assurance 

     X X X X X 

 

11 

Connection with 

international 

networks 

     X X X X X 

 

12 

International 

conference & 

scientific 

community 

dissemination 

     X X X X X 
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13 

 

Exhibitions 

     X X X X X 

 

6.3 Peer-reviewing process for assuring quality 

Internal monitoring and evaluation will be based on peer reviewing, especially during 

the process of course syllabi and course modules development. The revision process 

depended on two elements, scientific content and teaching methodologies. A list of 

peer-reviewers has been prepared with close cooperation of partners. Particular 

importance in the reviewing process is given to the CCSAFS staff from University of 

Padova due to their strong experiences in the field of CCSAFS and the challenge to 

create spaces for connecting the MSc CCSAFS with the MSc in Sustainable 

Development run by the University of Padova and University of Georgia US. The 

following criteria were generally used for reviewing the courses: 

 The relevance of the course content to the scope of the master (climate change, 

sustainable agriculture and food security). 

 The objectives of the course must be SMART.  

 The activities are explained in details with the steps of implementation and the 

used assessment technique.  

 The suitability of the course content and number of modules to the duration of 

the course.  

 The presence of the references and supporting reading material.  

 The use of blended learning techniques.  

 The link between the course content and the SDGs.  

 The use of effective learning and teaching methodologies (active learning). 

Peer-reviewing was also taking into consideration the stakeholders’ inputs as being 

extracted from the situation analysis. After reviewing the course content, some 

modifications will be required from the staff members who developed the courses. The 

modifications and suggestions of adapting active learning techniques, and other 

effective teaching and learning methodologies will help enhancing the content of the 

courses as well as the adapted teaching methodologies. Better description of the 

assignments and activities would make it easier for other staff members to implement 

the courses during the master program.  
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SEM CORE COURSES ECTS PEER-REVIEWERS 

1 

 

 

Climate Change, Sustainable 

Agriculture and Food 

Security 

10 Prof BORIN Maurizio 

maurizio.borin@unipd.it 

Climate Change Adaptation 

and Mitigation                                                                   

10 Prof. MORARI Francesco 

francesco.norari@unipd.it 

2 

 

Sustainable Management of 

Soil and Water   

10 Prof TAROLLI Paolo 

Prof CARLETTI Paolo 

paolo.tarolli@unipd.it 

paolo.carletti@unipd.it 

 

Research Methods and 

Advanced Statistics Analysis  

10 Prof BERTI Antonio 

Prof. BATTISTI Andrea (UNIPAD) 

and Prof. Vassilios Makrakis (UOC) 

antonio.berti@unipd.it 

makrakis@edc.uoc.gr 

andrea.battisti@unipd.it 

3 

 

 

Economics of Climate 

Change, Sustainable 

Agriculture and Food 

Security  

10 Prof TRESTINI Samuele 

samuele.trestini@unipd.it 

GIS Applications in Climate 

Change, Sustainable 

Agriculture and Food 

Security  

10 Prof. PIROTTI Francesco 

francesco.pirotti@unipd.it 

  

mailto:paolo.tarolli@unipd.it
mailto:antonio.berti@unipd.it
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 ASWAN UNIVERSITY  

 Names and e-mails of syllabi/course modules 

authors 

Names and e-mails of syllabi/course 

modules reviewers 

1- Genetics and Genomics in Sustainable 

Agriculture,   

Dr. Mohamed Ahmed Abou-Ellail, 

mohamed.abouellail@agr.aswu.edu.eg 

 

 

 

Internal reviewer: Nehal Lotfy  

(nehal_lotfy@hotmail.com) 

 

Manal Hefny 

manalhefny96@gmail.com 

 

 

2- Precision Farmin,  

Dr. Wagdi Saber Soliman 

wagdi79@agr.aswu.edu.eg 

 

Internal reviewer: Nehal Lotfy  

(nehal_lotfy@hotmail.com) 

3- Small Scale Farming, Indigenous 

Knowledge and Local Food Supply 

Dr. Wagdi Saber Soliman 

wagdi79@agr.aswu.edu.eg 

 

 

Internal reviewer: Nehal Lotfy  

(nehal_lotfy@hotmail.com) 

Manal Hefny 

Manalhefny96@gmail.com 

 

 HELIOPOLIS UNIVERSITY  

 Names and e-mails of syllabi/course modules 

authors 

Names and e-mails of syllabi/course 

modules reviewers 

mailto:mohamed.abouellail@agr.aswu.edu.eg
mailto:nehal_lotfy@hotmail.com
mailto:manalhefny96@gmail.com
mailto:wagdi79@agr.aswu.edu.eg
mailto:nehal_lotfy@hotmail.com
mailto:wagdi79@agr.aswu.edu.eg
mailto:nehal_lotfy@hotmail.com
mailto:Manalhefny96@gmail.com
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1- Consumer Behavior, Food 

Security, and Marketing, 

 Dr. Omar Ramzy 

omar.ramzy@hu.edu.eg 

 

Internal reviewer: Nehal Lotfy  

(nehal_lotfy@hotmail.com) 

 

2- Economics of Climate Change, 

Sustainable Agriculture and Food 

Security 

Assoc. Prof. Karim Badr El-Din 

Karim.badr@hu.edu.eg 

 

Internal reviewer 

Manal Hefny 

Manalhefny96@gmail.co

m 

Rafic Khalil 

Rafikkhalil2004@yahoo.c

om 

3- Sustainability Justice and Food 

Security  

 

Internal Reviewer: Nehal Lofy 

(nehal_lotfy@hotmail.com 

4- Social Entrepreneurship in the 

Organic Food Industry 

 Ms. Magda Gahrib 

magda.gharib@hu.edu.eg 

 

Internal Reviewer: Nehal Lotfy 

(nehal_lotfy@hotmail.com 

Manal Hefny 

manalhefny96@gmail.com 

 

 SUEZ CANAL UNIVERSITY 

 

 

 Names and e-mails of syllabi/course modules 

authors 

Names and e-mails of syllabi/course 

modules reviewers 

1- Sustainable and Ethical Livestock 

Management, 

Prof. Atef Mohamed Kamel 

atefkamel1955@hotmail.com 

Internal reviewer: Nehal Lotfy 

(nehal_lotfy@hotmail.com) 

Manal Hefny 

Manalhefny96@gmai.com 

 

mailto:nehal_lotfy@hotmail.com
mailto:Karim.badr@hu.edu.eg
mailto:Manalhefny96@gmail.com
mailto:Manalhefny96@gmail.com
mailto:Rafikkhalil2004@yahoo.com
mailto:Rafikkhalil2004@yahoo.com
mailto:nehal_lotfy@hotmail.com
mailto:magda.gharib@hu.edu.eg
mailto:nehal_lotfy@hotmail.com
mailto:manalhefny96@gmail.com
mailto:atefkamel1955@hotmail.com
mailto:nehal_lotfy@hotmail.com
mailto:Manalhefny96@gmai.com
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2- Research Methods and advanced 

statistical analyses, prof. Manal Hefny 

manalhefny96@gmail.com 

Internal reviewer  

Prof. Abdelrahem Ahmed Ali 

Drrahem@gmail.com 

Nehal Lotfy (nehal_lotfy@hotmail.com) 

3- Climate Change Adaptation and 

Mitigation,  

Dr Khaled Ibrahim,  

Dr Marwa Samir,  

Prof. Mohamed Elwan 

isaoscu@gmail.com 

marwa.samir@yahoo.com 

elwan_wasfy@yahoo.com 

Internal reviewer: Nehal Lotfy 

(nehal_lotfy@hotmail.com) 

Manal Hefny 

Manalhefny96@gmail.com 

 El-Sayed Ewis Omran 

ee.omran@gmail.com 

 Samy Abd El-Malik Mohamed Abd 

El-Azeem 

sazeem18@gmail.com 

Carletti Paolo 

paolo.carletti@unipd.it 

 

4- GIS & RS Applications in Climate 

Change, Sustainable Agriculture and 

Food Security 

Prof, El-Sayed Ewis Omran 

ee.omran@gmail.com 

Internal reviewer: Nehal Lotfy 

(nehal_lotfy@hotmail.com) 

 

 5- Climate Change, Sustainable 

Agriculture and Food Security 

Khaled Ibraheim 

Salah Okasha 

Rafik Khalil 

isaoscu@gmail.com 

saok2006@yahoo.com 

Rafikkhalil2004@yahoo.co

m 

Internal reviewer: Nehal Lotfy 

 (nehal_lotfy@hotmail.com) 

Manal Hefny 

Manalhefny96@gmail.com 

 

mailto:manalhefny96@gmail.com
mailto:Drrahem@gmail.com
mailto:nehal_lotfy@hotmail.com
mailto:isaoscu@gmail.com
mailto:marwa.samir@yahoo.com
mailto:elwan_wasfy@yahoo.com
mailto:nehal_lotfy@hotmail.com
mailto:Manalhefny96@gmail.com
mailto:ee.omran@gmail.com
mailto:sazeem18@gmail.com
mailto:paolo.carletti@unipd.it
mailto:ee.omran@gmail.com
mailto:nehal_lotfy@hotmail.com
mailto:isaoscu@gmail.com
mailto:saok2006@yahoo.com
mailto:Rafikkhalil2004@yahoo.com
mailto:Rafikkhalil2004@yahoo.com
mailto:nehal_lotfy@hotmail.com
mailto:Manalhefny96@gmail.com
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6.4 Assessing CCSAFS training interventions 

For ensuring quality in training activities and identify possible interventions for 

improvement and even identifying new gaps to be filled in terms of skills in curriculum 

development and innovative teaching methodologies, the following satisfaction 

questionnaire has been developed that is delivered in every intervention.  

NAME:  

Institution:  

Section A 

How would you rate your knowledge and understanding of the impact the National 

Training Workshop have on developing the CCSAFS curriculum? 

 

 

 

 6- Sustainable Management of Soil and 

Water 

Dr. Samy Abd El-Malik Mohamed Abd 

El-Azeem 

sazeem18@gmail.com 

Internal reviewer: Nehal Lotfy 

(nehal_lotfy@hotmail.com) 

 

 AL-AZHAR UNIVERSITY  

 Names and e-mails of syllabi/course modules 

authors 

Names and e-mails of syllabi/course 

modules reviewers 

1- Risk Analysis in the Food Chain 
 

Prof. Khaled A.M.H. El-Khawass 

khaledk5912@yahoo.com 

 

Internal reviewer: Nehal Lotfy 

(nehal_lotfy@hotmail.com) 

Manal Hefny 

mnanalhefny96@gmail.com 

2- Sustainable Fisheries and Food 

Security 

Prof. Mamdouh Ahmed Omar 

mamdohomar2003@yahoo.com 

Internal reviewer: Nehal Lotfy 

(nehal_lotfy@hotmail.com) 

 

mailto:sazeem18@gmail.com
mailto:nehal_lotfy@hotmail.com
mailto:khaledk5912@yahoo.com
mailto:nehal_lotfy@hotmail.com
mailto:mnanalhefny96@gmail.com
mailto:mamdohomar2003@yahoo.com
mailto:nehal_lotfy@hotmail.com
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Significantly improved □ 

Improved   □ 

Moderately improved  □ 

Slightly improved  □ 

Not improved   □ 

Comments 

 

 

 

 

How would you rate the presentations in the National Training Workshop in 

terms of stimulating further thoughts and views for the CCSAFS project? 

Highly stimulating  □ 

Stimulating   □ 

Moderately stimulating □   

Slightly stimulating  □ 

Not stimulating  □ 

Comments 

 

 

 

Section B 

How would you rate the effectiveness of the training materials (CCSAFS Toolkit 

and templates) in building your capacity for the CCSAFS curriculum development? 

Highly effective  □ 

Effective   □ 

Moderately effective  □ 

A little effective   □ 
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Not effective   □ 

Comments 

 

 

 

 

Do you think that there is a need of additional training materials for enhancing your 

knowledge and skills in implementing and assessing the CCSAFS programme?  

Yes □     No   □ 

Suggestions 

 

 

 

Section C 

How would you rate your knowledge and understanding of the impact the internal 

peer-review had on developing/updating the CCSAFS syllabi and course modules? 

Significantly improved □ 

Improved   □ 

Moderately improved  □ 

Slightly improved  □ 

Not improved   □ 

Comments 
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How would you rate the comments and feedback provided by the internal peer-

reviewer in terms of improving the CCSAFS course syllabi/modules? 

Highly useful  □ 

Useful   □ 

Moderately useful □ 

A little useful  □ 

Not useful  □ 

Comments 

 

 

 

Section D 

Are there any changes in your teaching and curriculum philosophy and practice as 

a result of the CCSAFS project? Describe the changes. 

 

 

Do you see any changes in your department/faculty/university as a result of the 

CCSAFS project? Describe the changes.  

 

 

 

 

7. External monitoring and quality assurance 

External monitoring and quality assurance is an integrative part of the CCSAFS project. 

Two-three external evaluators will be involved in this process. Currently, two external 

reviewers are subcontracted who will assess the structure of the MSc course curriculum 

and the content of the courses in line with certain standards and indicators. The external 

evaluators will be involved in assessing all MSc course syllabi and course modules as 

well as the MOOCs and the structure of the MSc course curriculum. The external 

assessment process will be based on certain standards, principles and indicators as well 
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as rubrics, which will be developed together with the external evaluators. To this end 

the following rubric adjusted from the DeCoRe methodology for curriculum 

development will be used as the main instrument. In this sense, the engagement of 

external evaluators in the monitoring process of the project will contribute not only to 

the quality of the work done, but also be used as a means of external ‘critical readers’. 

On the basis of the following criteria:  

a) Arabic and English language proficiency 

b) Previous experience in assessing course syllabi and course modules in the field 

c) knowledge of  the institutions participating in the CCSAFS project 

Two external evaluators that have the credentials to carry out these tasks have been 

selected and subcontracted, namely: Dr. Nancy Kanbar and Dr. Khaleel Al-Said who 

meet the criteria.  

Dr. Khaleel Al-Said has a Ph.D. Degree focusing in the field of educational technology, 

curriculum and instruction. He is currently is associate professor at Taibah University 

in KSA. Dr. Al-Said, besides expertise in curriculum and instruction, he has a long 

experience in the design, developed and assessment of MOOC courses as well as 

blended learning. Thus, Dr. Al-Said has been chosen to assess course syllabi, the 

blended learning dimensions of the CCSAFS MSc. courses as well as the MOOCs 

courses to be developed.  

Dr. Nancy Kanbar is an Associate Professor at the Faculty of Economics and Business 

Administration of the Lebanese University. She is holder of a Ph.D. in Environmental 

Sciences and Public Policy from George Mason University (GMU), a Master Degree 

in Agricultural Economics and Development.  Dr. Kanbar has been involved in two 
Tempus projects (RUCAS & CLIMASP) dealing with sustainability issues and climate 

change. She has long experience in assessing curricula dealing with climate change and 

agricultural sciences. 
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DeCoRe Rubric for Assessing the MSc Course Curriculum 
 

Name respondent:……………................ 

Curriculum 

Area:……..…………………… 

Title of Unit/Module & pages 

…………………………………………….. 

School Class: …………… Title of Subunit/lesson (pages) 
…………………………………………………… 

 
 

DECONSTRUCTION PROCESS 

1. UNIT/MODULE CONTENT Provide your detailed and critical answers 

1.1 What is the title, subject and 

recipients of the teaching/learning 

unit/module? 

 

1.2 What is the main idea?  

1.3 Where are the unit/module aims and 

specific objectives? Are the objectives 

clear? 

 

1.4 Is the content of the unit/module 

suitable to goals and objectives, with clear 

and understandable concepts, principles 

and ideas? 

 

1.5 Does the unit/module include dynamic 

activation elements that stimulate student 

interest? 

 

 

1.6 Does the unit/module include 

learning activities that create conditions 

for both the revocation of prior learning, 

and to build new 

knowledge? 

 

1.7 Are the learning activities 

connected with learning objectives? 

 

1.8 Are the learning activities connected 

with knowledge from other 

subjects/courses? If YES, specify what 

and how. 
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1.9 Are the unit/module topics and 

learning activities related to real life and 

the four pillars of sustainable 

development (environment, economy, 

society and culture) and the values 

promoted?     [Apply     the     indicative 

themes  summarized in a reference  table]. 

Which of the concepts and values you 

find in the text of the unit/module? 

 

1.10     Does     the     content     of     the 

unit/module and especially the learning 

activities relate to: 1) the  six learning 

pillars for sustainable development 

(learning to know, learning to be, 

learning to live together, learning to do, 

learning to transform oneself and society 

& learning to give and share), and 2) the 

10Cs? 

 

1.11 Are the learning activities integrated 

with problem-based learning strategies? 

 

1.12 Are values in the unit/module that are 

supposed to be taught but they are 

implicit? 
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1.13 Does the unit/module reproduce the 

dominant ideology and the economic 

model of non-sustainable economic 

growth? 

 

1.14 What kind of knowledge interest is 

promoted in this teaching/learning 

unit/module? 1) technical/instrumental 

knowledge (information-knowledge); 

2) practical knowledge (deep 

understanding of the subject); and 3) 

emancipatory knowledge (creating 

conditions for change towards a 

sustainable society). 

 

1.15 Is there a hidden curriculum 

designed? (That is, if learners are given the 

opportunity to learn concepts, principles, 

ideas and values that are not registered 

with the official curriculum). If YES, 

record and explain. 

 

1.16 Is there a zero curriculum? (That is, if 

there could be knowledge and activities 

considered necessary in this unit/module, 

but not included). If yes, what prevents the 

learner to learn something that would 

other-wise be useful in learning about the 
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specific teaching/learning unit/module?  

2. METHOD OF ASSESSMENT  

2.1 How are learners assessed?  

2.2 Do you think that the assessment 

methods reduce or limit the interest of 

learners to actively engage in the learning 

process? 
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2.3 Are the concepts included in the 

teaching/learning unit/module assessed? 

 

2.4 Are concepts not included in the 

teaching/learning unit/module assessed? 

 

2.5 Is the assessment authentic? Does it 

include, for example, multiple modes of 

evaluation, quantitative and qualitative 

criteria? Are the assessment methods 

related with real life situations? 

 

3. GAPS, PURPOSEFUL OMISSIONS 

AND UNDERLYING ASSUMPTIONS 
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3.1 What do you think is missed or 

silenced from the unit/module con-tent? 

Why is it so? Give sound explanations and 

reasons. 

 

3.2 Which persons and things are 

purposefully omitted? Why? 

 

3.3 What questions are not raised? Why?  

3.4 What are the underlying assumptions 

of the teaching/learning 

unit/module? 
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4. POWERANDINTERESTS  

4.1 What interests/views are raised in this 

teaching/learning unit/module? Why; 

 

4.2 What interests/views are hidden or 

silenced in this teaching/learning 

unit/module? Why? 

 

4.3 Are the alleged views in the 

teaching/learning unit/module objective 

and just? 
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5. PROJECTED IMAGE AND REALITY 

 

 

 

5.1 What is the image of the world that 

passes through the teaching/ learning 

unit/module? 

 

5.2 Which side of social reality is de-

picted? 

 

5.3 What is real and what is imaginary in 

the teaching/learning unit/module? 
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5.4 What are the analogues of the subject 

in other places/areas? 

 

 

 

6. AUTHOR'S IMAGE 

 

 

Provide your detailed and critical answers 

6.1 What image does the reader form for 

the author/s of the teaching/learning 

unit/module? 

 

6.2 What values/ideas are espoused by the 

author/s? 

 

CONSTRUCTION PROCESS 
 
Based on the detailed and critical answers to the deconstruction process, start the construction process 

by recording the main points that need changes and describing your proposals which will be used 

in the reconstruction process. 
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7. REPORT THE KEY POINTS THAT 

NEED TO BE DECONSTRUCTED IN 

EACH OF THE FOLLOWING DOMAINS 

AND PRESENT YOUR SUGGESTIONS 

Elaborate your key points and suggestions based 

on the following table organizer of critical 

reflection 

7.1 Content  

7.2 Evaluation Methodology  

7.3 Gaps, purposeful omissions & under-

lying assumptions 

 

7.4 Power and interests  

7.5 Alleged perspective/reality  

CRITICAL REFLECTION 
 
Reflect on what is needed to support the following four domains 

Interactive Teaching/Learning 
 
[Give a short description of the ICT tools, 

multimodal texts, learning styles, reposi-

tories of learning material and tools, class-room 

organization] 

Learning pillars and 10Cs 
 
[Give a short description of how you will 

integrate the six learning pillars and 10Cs fol-

lowing an interactive teach-ing/learning 

process dealing with authentic problems] 

  

Teaching/learning approaches 
 
[Give a short description for the integration of 

interdisciplinary and problem-based learning 

approaches,     giving due emphasis on student-

centered learning, cooperative learning and 

transformative learning, etc.] 

Authenticity 
 
[Give a short description of how the key 

concepts and new learning activities are related 

to real life, experiential and social learning, 

active citizenship] 

  

 

RECONSTRUCTION PROCESS 
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RESPONDENT NAME:   SCHOOL CLASS:   CURRICU-LUM AREA: 

 
 
 
NAME OF UNIT/MODULE: TITLE OF SUBUNIT: TIME DURATION: 

CONTEXT/ACTIVATION 
 
 
 

Write the general goals of the unit/module: 
 

Describe what kind of previous knowledge you will use in teaching the reconstructed unit/module: 
 

Describe the characteristics of learners (e.g. skills, values, knowledge, attitudes, action 

competences) that will contribute to the learning outcomes: 

 
 
Describe what kind of teaching/learning activities you will do to activate your learners and how you 

will investigate: a) what learners know on the subject; b ) what they want/need to learn and c ) how 

they want/need to learn: 

SPECIFIC OBJECTIVES: Write down what learners should be able to do after the end of the 

lesson unit/module (1, 2, 3...) 
 
The learning outcomes should be learner-centred or learner-driven and include all categories of 

learning processes and cognitive skills. It is important that learning outcomes can arise from both the 

activation process and the learning activities across all lesson phases. The co-formulation of the 

specific objectives of the course is a prerequisite for a learner/learning-centered teaching approach. This 

means that the specific objectives can be partially modified 
and/or supplemented during the implementation phase of the reconstructed unit/module. 

CONNECTIVITY 

 

Interdisciplinarity: 

 

Try to connect your unit/module with at least two different subjects of the curriculum. To help 

you in understanding the rationale and the process for the interdisciplinary approach of your 

unit/module, fill in the Interdisciplinary Approach Orginiser in the Annex. Indicate the involved 

curriculum areas.  

 

 

 

Explain howeach specific objective is associated with these curriculumareas, identifying the 

specific content with reference to the relevant unit/module, learning purpose and page. The 
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Asses LEARNING MATERIAL AND RESOURCES 

 

 Describe what is needed in terms of learning materials, digital sources, web-based tools, 

and other ICT tools: 

 Do not forget to cite the references of all your sources: 

ORGANIZING YOUR CLASS 

      Explain how you are going to organise your class for carrying out successfully the 

reconstructed learning unit/module with the support of ICTs: 

PLAN OF AUTHENTIC ASSESSMENT An Organiser of Authentic Assessment 

  
 

Special objective number 

 

Description of 

authentic 

assessment* 

Connection with a 

level of cognitive 

skill ** 

Connection with 

learning activities 

by phase*** 
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* An authentic assessment focuses on the evaluation of the learner's capacity: 1 ) to apply knowledge 

and skills in situations - problems of the "real world" and 2) to generate ideas, construct new 

knowledge, use multiple ways of knowing holistically, consolidate knowledge, cooperate, and 

investigate. Therefore, it may include multiple modes and tools such as: conceptual maps, interactive 

learning activities, learning logs, autobiographies, tests, etc. Also, 

authentic assessment is integrated in all teaching/learning phases at the diagnostic, formative and 
summative level. 
 
** Indicate the category of skills. 
 
*** Indicate the learning activity and the phase in which each specific objective (learning outcome) is 
connected. This column will be filled in when you have completed the activities in each phase. The 
activities will be numbered. For example, activity 1, phase 1, you will write in the column 1.1, etc. 

 
 
PROCEDURES FOR IMPLEMENTING THE RECONSTRUCTED UNIT/MODULE ENABLED by 
ICTs 
 
Describe the strategies and activities that will be used to implement the re-constructed unit/module, 
categorizing the process by phase and time duration. Take into consideration that assessment should be 
incorporated in phases and that there must be consistency with the table above. It should also be 
consistent in phases, starting from how to recall and use learners' prior knowledge (activation). 
Particular attention should be paid to the inter-connectivity strategies and learning activities along the 
authentic assessment chart and the linkages to the interdisciplinary approach, the six learning pillars and 
the 10Cs. 

 

 

 


